
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:08 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 052 Date: 14-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 248

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to partly overcast in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot the elevations with the assistance of ABF surveyors for the North, South, and Centerline for the
following Panel Points: 4E28, 5E30, 5E36, 6E38, 6E42, and 6E47

Compared values for all elevations measured with ABF surveyors and had similar results. It should be
noted that welding operations are in progress for the top joint of OBG splice 5E/6E where the ROOT pass
was started yesterday. To my knowledge OBG lift 6E was not adjusted vertically prior, during, or after the
survey of these points. The ambient temperature was 48F in the morning with overcast skies and 53F in
the afternoon with partly overcast skies. The temperature of the steel in the morning was 60F and 75-90F
in the afternoon. The temperature of the steel was taken with a temperature gun (Caltrans).

- Continued to review surveying measurements collected today and compiled a comprehensive
spreadsheet on the surveying data collected since Saturday May 8th.

- Continued to prepare for the upcoming W2E closure pour and the stressing/grouting of the continuity
tendons for the E-Line. Talked to Mike Schwager of SDI today regarding the issues related to these
operations.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GENE PRATTMechanic 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP WEI JIA LUOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Laborers and the mechanic resumed adjusting and testing the mandrels for the W2E closure pour.

038 E-W2C-FPC.038
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